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The Design Influence system has been fully implemented and demonstrated. 
The planning, analysis, and design of the RMT&S has been, for the major part, 
completed. 
The following sepcifications for the RMTBtS systems were completed: 
Data Element Identification List 
Decomposition Diagram 
Action Diagram 
Relational Table Layouts 
Screen Designs 
The implementation of the RMT&S modeling system has begun. 
The possibility of SYBASE acting as the developmental platform is being 
analyzed. 
If there are any further questions, please do not hesitate to contact me. 
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